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Outline

 Installation at LArTF

 Since the last AEM report

 Plans for the coming month
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Installation at LArTF - August

 Piping attached directly to 
the vessel

 Consists of six pipes/welds

 Five failed the weld inspection
o Cut off and re-done

o Much discussion as to causes and 
any changes to procedures going 
forward

o uB Project is finalizing a report for 
Lab Mgmt
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Installation at LArTF - August

 Bring the Platform back in

 Guardrails, decking

 Has cable trays attached, for 
detector readout & control

 Cable tray prep work
o Connecting sections

o Line with ground shield
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LArTF Installation – early September

 Install cables into tray

 Below the platform

 We do this before the 
racks come in

 Completed!
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LArTF Installation – next steps

 Laser calibration system

 Maps the TPC electric field

 This week and next, by Bern 
collaborators

 Apparatus is installed onto and 
into the cryostat – more below-
the-Platform work
o Box holding the laser sits on a pre-

mounted table

o Mirror and support system hangs 
from the apparatus attached to a 
flange

9/8/2014 All Experimenters Meeting 6



LArTF Installation – next steps

 Readout Racks
 Staged now at DAB – get pORC

 Begin moving these to LArTF
late this month

 Electrical hookup, cabling

 More piping
 A few pipes are located under the 

platform – one is in place

 Most piping installation follows 
after the detector below-platform 
work

o From the 3rd week of 
September onward

 Some technicians called up for 
Shutdown work

o We adapt our plans to 
compensate where we can9/8/2014 All Experimenters Meeting 7

Piping staged at Lab F

Installed at LArTF


